

DUMPSQUEEN

PRINCE2 Foundation (PR2F)

Exin PR2F

Version Demo

Total Demo Questions: 15

Total Premium Questions: 296

Buy Premium PDF

<https://dumpsqueen.com>

support@dumpsqueen.com

dumpsqueen.com

Topic Break Down

Topic	No. of Questions
Topic 1, Volume A	99
Topic 2, Volume B	100
Topic 3, Volume C	44
Topic 4, Volume D	53
Total	296

QUESTION NO: 1

What is used to identify any organization or interested party who needs to be informed of project closure?

- A. Configuration Management Strategy
- B. Project management team structure
- C. Communication Management Strategy
- D. Project Brief

ANSWER: C

QUESTION NO: 2

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

ANSWER: C

QUESTION NO: 3

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

ANSWER: C

QUESTION NO: 4

Why does PRINCE2 recommend three different levels of plans?

- A. To cover initiation, specialist work and exception situations
- B. To provide appropriate detail to each of the different levels of management within the project
- C. As an allowance for initiation, product delivery and project closure
- D. To match the different aspects of the product-based planning technique

ANSWER: B

QUESTION NO: 5

If an informal issue is defined as a problem or concern, where should it first be recorded?

- A. Issue Register
- B. Risk Register
- C. Daily Log
- D. Exception Report

ANSWER: C

QUESTION NO: 6

What is described as an organization's unique attitude towards risk taking?

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

ANSWER: A

QUESTION NO: 7

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage

D. Agree how issues and changes will be identified, assessed and controlled

ANSWER: A

QUESTION NO: 8

Identify the missing words in the following sentence.

Configuration management typically includes [?] as one of the five core activities.

- A. exception planning
- B. risk assessment
- C. stakeholder engagement
- D. status accounting

ANSWER: D

QUESTION NO: 9

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

ANSWER: A

QUESTION NO: 10

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

ANSWER: C

QUESTION NO: 11

What product should be used to confirm the version number of all products in a particular stage?

- A. Issue Register
- B. Product Status Account
- C. Product Description
- D. Configuration Item Record

ANSWER: B

QUESTION NO: 12

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and TeamManager
- D. Team Manager and external supplier

ANSWER: C

QUESTION NO: 13

Which is an objective of the Managing a Stage Boundary process?

- A. Understand what has gone well and what can help the next stage
- B. Review and approve the next Stage Plan
- C. Assure the Project Board that all project products have been completed and approved
- D. Prepare an Exception Report to advise the Project Board of a forecast deviation from tolerance

ANSWER: A

QUESTION NO: 14

Which is a purpose of an End Stage Report?

- A. Summarize progress to enable the Project Board to decide what action to take next
- B. Summarize how the project performed against the version of the Project Initiation Documentation used to authorize it
- C. Provide the detailed analysis of a deviation and offer options for the way to proceed
- D. Provide a plan for the next stage of the project

ANSWER: A

QUESTION NO: 15

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

ANSWER: D