

# DUMPSQUEEN

## PMI Agile Certified Practitioner (PMI-ACP)

PMI PMI-ACP

Version Demo

Total Demo Questions: 20

Total Premium Questions: 717

Buy Premium PDF

<https://dumpsqueen.com>

[support@dumpsqueen.com](mailto:support@dumpsqueen.com)

dumpsqueen.com

## QUESTION NO: 1 - (DRAG DROP)

DRAG DROP

Match the definitions (on the right) to each of the characteristics of a good User Story (on the left).

Select and Place:

Independent	<input type="text"/>	If a story does not have discernable value it should not be done
Negotiable	<input type="text"/>	Each story needs to be proven that it is "done"
Valuable	<input type="text"/>	User Stories average 3-4 days of work
Estimable	<input type="text"/>	Stories can be worked on in any order
Small	<input type="text"/>	A story is not a contract
Testable	<input type="text"/>	A story has to be able to be sized so it can be properly prioritized

ANSWER:

Independent	Valuable	If a story does not have discernable value it should not be done
Negotiable	Testable	Each story needs to be proven that it is "done"
Valuable	Small	User Stories average 3-4 days of work
Estimable	Independent	Stories can be worked on in any order
Small	Negotiable	A story is not a contract
Testable	Estimable	A story has to be able to be sized so it can be properly prioritized

## Explanation:

Independent - Stories can be worked on in any order

Negotiable - A story is not a contract

Valuable - If a story does not have discernable value it should not be done

Estimable- A story has to be able to be sized so it can be properly prioritized

Small- User Stories average 3-4 days of work

Testable- Each story needs to be proven that it is "done"

## QUESTION NO: 2

Which of the following are TRUE about the Sprint Retrospective? (Choose two.)

- A. It is three hours for a one month Sprint
- B. It occurs before the Sprint Review
- C. It is an opportunity to inspect the people, relationships, process, and tools in the last Sprint
- D. It is the only time improvements are made during a Sprint

**ANSWER: A C**

## QUESTION NO: 3

Which of the following are 2 attributes of Exploratory testing? (Choose two.)

- A. It involves minimum planning and maximum test execution
- B. It is typically automated
- C. It is unscripted testing
- D. It is often the sole testing technique

**ANSWER: A C**

## QUESTION NO: 4

Which of the following are TRUE about the Sprint Review? (Choose two).

- A. It should be a formal presentation
- B. Stakeholders may attend
- C. The Product Owner presents what backlog items are “Done”
- D. The Scrum Master demonstrates the product

**ANSWER: B C**

## QUESTION NO: 5

Analyzing the current organizational processes, per project requirements, and making needed process changes is called:

- A. Value Stream Mapping
- B. Release Planning
- C. Use Case Development
- D. Process Tailoring

**ANSWER: D**

## QUESTION NO: 6

Scrum users must frequently review Scrum artifacts and progress toward a Sprint Goal to detect undesirable variances. Which pillar of Scrum does this represent?

- A. Transparency
- B. Inspection
- C. Adaptation

**ANSWER: B**

## QUESTION NO: 7

With multiple Scrum teams, you should have a separate product backlog.

- A. True
- B. False

**ANSWER: B**

## QUESTION NO: 8 - (DRAG DROP)

DRAG DROP

Match each of the following items with its associated time-boxed duration for a one-month Sprint.

Select and Place:

Sprint Review		3 hours
Sprint Retrospective		4 hours
Sprint Planning		1 month
Sprint		15 minutes
Daily Scrum		8 hours

**ANSWER:**

Sprint Review	Sprint Retrospective	3 hours
Sprint Retrospective	Sprint Review	4 hours
Sprint Planning	Sprint	1 month
Sprint	Daily Scrum	15 minutes
Daily Scrum	Sprint Planning	8 hours

**Explanation:**

Sprint Review - 4 hours

Sprint Retrospective - 3 hours

Sprint Planning - 8 hours

Sprint - 1 month

Daily Scrum - 15 minutes

**QUESTION NO: 9**

Which of the following sets of tools is least likely to be utilized by an Agile team?

- A. Digital camera, task board
- B. Wiki, planning poker cards
- C. WBS, PERT charts
- D. Smart board, card wall

**ANSWER: C**

**QUESTION NO: 10**

What Agile planning artifact should be updated at minimum semi-annually?

- A. Product Vision
- B. Product Roadmap
- C. Release Plan
- D. Sprint Plan

E. Daily Plan

**ANSWER: B**

## QUESTION NO: 11

Which three of the following points about the daily Scrum are TRUE? (Choose three.)

- A. It is time-boxed
- B. It is held at the same place and time every day
- C. The Product Owner provides an update
- D. The Scrum Master enforces the rule that only Development Team members participate

**ANSWER: A B D**

## QUESTION NO: 12

Prioritize from high to low the sequence of User Story development.

- A. Lower-value, low-risk
- B. High-value, low-risk
- C. High-value, high-risk stories
- D. Low-value, high-risk

**ANSWER: A B C D**

**Explanation:**

C, B, A, D (in that order)

## QUESTION NO: 13

Which term best describes an Agile project's approach to risk analysis?

- A. Regression
- B. Pareto
- C. Qualitative

D. Monte Carlo

**ANSWER: D**

## QUESTION NO: 14

Who can cancel a Sprint?

- A. The Development Team
- B. Executive Stakeholders
- C. The Product Owner
- D. The Scrum Master

**ANSWER: C**

## QUESTION NO: 15

Which type of risk analysis does an Agile team use to identify risks on their project?

- A. Risk Burndown Chart
- B. Pareto Analysis
- C. Qualitative Risk Analysis
- D. Quantitative Analysis

**ANSWER: C**

## QUESTION NO: 16

In a vision meeting, the vision for the project is defined and presented by the:

- A. management
- B. project manager
- C. customer
- D. project team



**ANSWER: C**

## QUESTION NO: 17

What is the sequence of Tuckman's stages of team formation and development progress?

- A. Storming
- B. Performing
- C. Norming
- D. Forming

**ANSWER: A B C D**

**Explanation:**

D, A, C, B (In that order)

## QUESTION NO: 18

Which 5 roles are defined by Extreme Programming? (Choose five.)

- A. Scrum Master
- B. Coach
- C. Customer
- D. Stakeholder
- E. Programmer
- F. Tracker
- G. Product Owner
- H. Tester

**ANSWER: B C E F H**

## QUESTION NO: 19

Choose which three statements are true about Approved Iterations: (Choose three.)

- A. Meets the definition of Done

- B. The Architect has approved it
- C. It is communicated to all Team members and stakeholders
- D. As a result, the Product Owner updates Roadmaps and Release Plans
- E. There is no technical debt

**ANSWER: A C D**

## QUESTION NO: 20

Which of the following 2 statements are TRUE about Product Refinement? (Choose two.)

- A. Should take no more than 10% of the Development Team's time
- B. The Scrum Master facilitates these sessions
- C. Multiple Scrum Teams may participate in this process
- D. The Product Owner is responsible for all estimates

**ANSWER: A C**