**PRINCE2-Foundation written Exam** 

**PRINCE2 PRINCE2-Foundation** 

**Version Demo** 

**Total Demo Questions: 11** 

**Total Premium Questions: 403** 

**Buy Premium PDF** 

https://dumpsqueen.com

support@dumpsqueen.com

dumpsqueen.com



# **Topic Break Down**

Topic	No. of Questions
Topic 1, Volume A	71
Topic 2, Volume B	282
Topic 3, Volume C	50
Total	403

# **QUESTION NO: 1**

What process provides information on a team's work to the project manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

# **ANSWER: D**

# **QUESTION NO: 2**

Who are considered as the stakeholders in a project?

- A. Only those benefitting the project
- **B.** Everyone in the corporate organization
- C. Everyone involved in or affected by the project
- **D**. Only those who are users of the products

# **ANSWER: C**

# **QUESTION NO: 3**

Which are reasons for a benefits management approach?

- 1. To state how improvements will be measured
- 2. To confirm that the benefits are realized
- 3. To estimate the costs of improvement
- 4. To define the reason for delivering the improvement
- **A.** 1 and 2
- **B.** 2 and 3
- C. 3 and 4

# **ANSWER: A B**

# **QUESTION NO: 4**

Which does NOT reflect the PRINCE2 principle of continued business justification?

- A. There must be a justifiable reason for starting a project
- B. The business justification drives decision making
- C. If a project is no longer forecast to deliver a financial benefit, it should be stopped.
- D. If a project can no longer be justified, it should be stopped

# **ANSWER: C**

# **QUESTION NO: 5**

Which theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

# **ANSWER: C**

#### **QUESTION NO: 6**

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

# **ANSWER: B**

#### **QUESTION NO: 7**

Where should a team manager look for information about the quality required for a product?

- A. Project initiation documentation
- B. Product description
- C. Team plan
- D. Quality management approach

#### **ANSWER: B**

#### **Explanation:**

Reference: http://prince2.wiki/Quality#The\_Quality\_Knowledge\_provided\_by\_PRINCE2

# **QUESTION NO: 8**

According to the 'tailor to suit the project' principle, what is the basis for effective project management?

- A. That the appropriate number and type of meetings are held
- B. That the project is divided into an appropriate number of stages
- C. That the appropriate information is provided to make decisions
- D. That the right people are involved in appropriate roles

# **ANSWER: D**

# **Explanation:**

Reference: https://prince2.wiki/principles/tailor-to-suit-the-project-environment/

# **QUESTION NO: 9**

In which process are corrective actions taken to ensure that the management stage remains within tolerance?

- A. Directing a project
- B. Managing product delivery
- C. Controlling a stage

D. Managing a stage boundary

# **ANSWER: C**

#### **Explanation:**

Reference: https://prince2.wiki/processes/controlling-a-stage/

# **QUESTION NO: 10**

Which PRINCE2 principle is being applied when tolerances are set for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

# **ANSWER: A**

# **Explanation:**

Reference: https://www.whatisprince2.net/prince2-theme-plans.php

# **QUESTION NO: 11**

What must be assessed throughout the project lifecycle, as a minimum requirement for applying the 'risk' theme?

- A. Project threats and opportunities
- B. Performance of the appointed risk owners
- C. How the risk budget is used
- D. Probability impact grid

# **ANSWER: D**

# **Explanation:**

Reference: https://www.prince2primer.com/prince2-2017-risk-theme-changes/