

DUMPSQUEEN

PRINCE2 Re-Registration

PRINCE2 PRINCE2-Re-Registration

Version Demo

Total Demo Questions: 15

Total Premium Questions: 244

Buy Premium PDF

<https://dumpsqueen.com>

support@dumpsqueen.com

dumpsqueen.com

Topic Break Down

Topic	No. of Questions
Topic 1, Volume A	100
Topic 2, Volume B	100
Topic 3, Volume C	44
Total	244

QUESTION NO: 1

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

ANSWER: B

QUESTION NO: 2

During the Managing a Stage Boundary process, what is reviewed and updated to provide the information needed by the Project Board for assessing the continuing viability of the project?

- A. Benefits Review Plan
- B. Product Status Account
- C. Business Case
- D. Project Plan

ANSWER: C

QUESTION NO: 3

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the Project Manager and the Team Manager(s)

ANSWER: A

QUESTION NO: 4

Which describes the 'Implement' step within the recommended risk management procedure?

- A. Project Support will allocate the risk budget to fund the selected risk responses
- B. The risk owner will decide the best response to control the risk
- C. The risk owner and the risk actionee will carry out activities to control and deal with the risk
- D. The Project Manager will formulate the Risk Management Strategy

ANSWER: C

QUESTION NO: 5

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

ANSWER: C

QUESTION NO: 6

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

ANSWER: A

QUESTION NO: 7

What product identifies the management stages and other major control points in a project?

- A. Business Case
- B. Project Plan
- C. Work Package
- D. Project Brief

ANSWER: B

QUESTION NO: 8

Identify the missing word(s) in the following sentence.

During a quality review meeting [?] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

ANSWER: C

QUESTION NO: 9

Which of the following describes a use of a Configuration Item Record?

- A. Define the identification scheme to be applied to the project
- B. Identify the techniques and procedures required within the Work Package
- C. Record the change in a product's status
- D. Record the reporting requirements for the Work Package

ANSWER: C

QUESTION NO: 10

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- A. Corporate group

- B. Project Board
- C. Project Assurance
- D. Executive

ANSWER: A

QUESTION NO: 11

Which role is part of the project management team?

- A. Change Authority
- B. Quality assurance
- C. Stakeholder
- D. Corporate or programme management

ANSWER: A

QUESTION NO: 12

Which statement describes the responsibilities of a risk actionee?

- A. Identifying risks to the project that might occur in their department
- B. Owning and authorizing the use of the risk budget to fund risk responses
- C. Managing, monitoring and controlling of all aspects of an assigned risk
- D. Carrying out a risk response action to respond to a particular risk

ANSWER: D

QUESTION NO: 13

Which theme defines the accountability for realization of the project's benefits?

- A. Plans
- B. Progress
- C. Organization

D. Quality

ANSWER: C

QUESTION NO: 14

Who is the key project decision-maker in the project management team?

- A. Corporate management
- B. Executive
- C. Change Authority
- D. Project Manager

ANSWER: B

QUESTION NO: 15

Who represents the three project interests on a project?

- A. Project Manager
- B. Project Support
- C. External project stakeholders
- D. Project Board

ANSWER: D