

# DUMPSQUEEN

**PMI Agile Certified Practitioner (PMI-ACP)®**

**PMI PMI-200**

**Version Demo**

**Total Demo Questions: 10**

**Total Premium Questions: 145**

**Buy Premium PDF**

**<https://dumpsqueen.com>**

**[support@dumpsqueen.com](mailto:support@dumpsqueen.com)**

**dumpsqueen.com**

## QUESTION NO: 1

The term 'last responsible moment' refers to the moment at which:

- A. the iteration testing deadline arrives and code testing must stop.
- B. failing to make a decision eliminates an important alternative.
- C. release planning is complete and the first iteration planning starts.
- D. the implementation date is set and sponsor approval has been received.

**ANSWER: B**

## QUESTION NO: 2

The three questions asked at every Daily Scrum should be: "What have you accomplished since the last Daily Scrum?"; "What are you planning to accomplish between now and the next Daily Scrum?"; and:

- A. What is preventing you from completing your work effectively?
- B. What is your current performance velocity?
- C. Are you on track to complete assigned story points?
- D. How many story points will you complete this sprint?

**ANSWER: A**

## QUESTION NO: 3

Information transmission is greatest amongst team members who are working on:

- A. Individual tasks in the same work area.
- B. The same task through pair programming.
- C. The same group of tasks individually.
- D. Different tasks on the same project.

**ANSWER: B**

## QUESTION NO: 4

When facilitated and managed well, the primary benefits of a project retrospective should be to:

- A. Increase empowerment and enjoyment for the team.
- B. Identify the most important issues for the sponsors.
- C. Provide an open forum for team member complaints.
- D. Allow the team to get ahead on release planning.

**ANSWER: D**

## QUESTION NO: 5

For a critical project, a new team has been formed from various departments. The project manager should start team building by:

- A. Creating a project charter, documenting roles and responsibilities of each member, and sending it to the team members.
- B. Taking the team offsite for icebreaker sessions and other activities to ensure team members get to know each other.
- C. Assembling the team and discussing roles and responsibilities of each member on the team.
- D. Assembling the team and asking the members to achieve a milestone in a small iteration.

**ANSWER: C**

## QUESTION NO: 6

Risk exposure is the:

- A. Funds set aside to contain the risk.
- B. Probability a risk will occur.
- C. Amount of money the risk will cost if it occurs.
- D. Amount of damage to the project if the risk occurs.

**ANSWER: A**

## QUESTION NO: 7

Who is responsible for prioritizing the stories that will be included in the iteration?

- A. ScrumMaster
- B. Developer

- C. Product Owner
- D. Team

**ANSWER: C**

## QUESTION NO: 8

What is the common communication bridge between the team and the Product Owner?

- A. Burndown chart
- B. Product Backlog
- C. Scrum team meeting
- D. Sprint release plan

**ANSWER: B**

## QUESTION NO: 9

eXtreme Programming (XP) teams strive to avoid:

- A. Incremental design and architecture.
- B. Pair programming.
- C. Manual regression testing.
- D. Test-Driven Development (TDD).

**ANSWER: C**

## QUESTION NO: 10

The process of reviewing, testing, and accepting implemented features is called:

- A. Retrospective.
- B. Stakeholder review.
- C. Scope verification.
- D. Iteration planning.

**ANSWER: C**