

# DUMPSQUEEN

## SAP Certified Associate - SAP Activate Project Manager

SAP C ACTIVATE05

Version Demo

Total Demo Questions: 10

Total Premium Questions: 80

Buy Premium PDF

<https://dumpsqueen.com>

[support@dumpsqueen.com](mailto:support@dumpsqueen.com)

dumpsqueen.com

## QUESTION NO: 1

Which of the following building blocks are part of the SAP S/4HANA platform?

There are 2 correct answers to this question. Response:

- A. SAP Fiori UX
- B. SAP HANA in-memory database
- C. SAP Solution Manager
- D. LOB Cloud Solution

**ANSWER: A B**

## QUESTION NO: 2

Which content is made available after you activate SAP Best Practices for a new financial implementation?

There are 2 correct answers to this question. Response:

- A. Implementation Guide
- B. Online help
- C. Pre-configured business processes
- D. Standard chart of accounts

**ANSWER: C D**

## QUESTION NO: 3

How are the build and test tasks planned and executed in the Realize phase?

Please choose the correct answer. Response:

- A. By using the sprint backlog list as input for each iteration.
- B. By executing regression tests after each iteration
- C. With Q-Gates for sign off after each iteration

D. By using incremental build in fixed-scope iteration

**ANSWER: D**

## QUESTION NO: 4

What must you do when you implement SAP Business Suite On-Premise with SAP Best Practices?

Please choose the correct answer. Response:

- A. Activate and apply SAP Best Practices content with the self-service configuration UI
- B. Activate and apply SAP Best Practices with SAP Solution Manager
- C. Apply SAP Best Practices with the Configure your Solution application
- D. Assemble and apply SAP Best Practices to the system

**ANSWER: B**

## QUESTION NO: 5

Which of the following activities are part of the Realize Phase of a System Conversion journey to SAP S/4HANA On-Premise Edition?

There are 3 correct answers to this question. Response:

- A. Operations impact analysis
- B. Custom code adjustment
- C. Delta configuration
- D. Development system migration
- E. Sandbox system migration

**ANSWER: B C D**

## QUESTION NO: 6

Which of the following activities support the Realize Phase of a System Conversion journey to SAP

S/4HANA On-Premise Edition?

There are 2 correct answers to this question. Response:

- A. Custom code Adjustment planning
- B. Data aging configuration
- C. Non-production systems migration
- D. Value determination

**ANSWER: B C**

## QUESTION NO: 7

Which activity is part of the SAP Activate Methodology for a new implementation of SAP S/4HANA on-premise edition but NOT of the cloud edition? Please choose the correct answer.

Response:

- A. End-to-End Integration Test
- B. User Acceptance Test
- C. Unit Test
- D. Technical System Test

**ANSWER: D**

## QUESTION NO: 8

Which activities are critical for delivering Agile projects?

There are 2 correct answers to this question. Response:

- A. Retrospective agenda creation
- B. Sprint planning
- C. Release planning
- D. Blueprint scheduling

**ANSWER: B C**

## QUESTION NO: 9

What is the final activity in the Realize phase of a new implementation of SAP S/4HANA cloud edition?

Please choose the correct answer. Response:

- A. Data migration
- B. End-to-End walkthrough
- C. Readiness check
- D. Solution validation

**ANSWER: B**

## QUESTION NO: 10

In which phase do you create a prioritized list of user requirements?

Please choose the correct answer. Response:

- A. Realize
- B. Explore
- C. Prepare
- D. Deploy

**ANSWER: B**