DUMPSQUEEN

SAP Certified Associate - SAP Project Systems with SAP ERP 6.0 EHP7

SAP C TPLM22 67

Version Demo

Total Demo Questions: 10

Total Premium Questions: 165

Buy Premium PDF

https://dumpsqueen.com

support@dumpsqueen.com

dumpsqueen.com

DUMPSQUEEN

a	u	F	S	T	IO	N	N	O	١-	1
w	v	_	u	_	•	4 N I	-17	$\mathbf{}$	47	

What is the procurement element for requirements planning?

Please choose the correct answer. Response:

- **A.** Purchase requisition
- B. Purchase order
- C. Procurement plan
- D. Planned order

ANSWER: D

QUESTION NO: 2

In Structure Information System which transactions allow you to analyze and edit the entire hierarchical structure of a project including documents, PS texts, networks, other orders, investment programs, and SD documents?

There are 2 correct answers to this question. Response:

- A. Network overview
- B. Order overview
- C. Structure overview
- D. Project structure overview

ANSWER: C D

QUESTION NO: 3

What do you choose when creating a new network by copying an operative network?

There are 3 correct answers to this question. Response:

- A. PS texts
- **B.** Relationships
- C. Milestones

DUMPSQUEEN D. WBS elements **ANSWER: A B C QUESTION NO: 4** Which type of order is created at BOM level to cover requirements when a material shortage occurs in material planning? Please choose the correct answer. Response: A. Scheduled orders B. Procurement orders C. Planned orders D. Stock orders **ANSWER: C QUESTION NO: 5** When using budgeting and active availability control, which business transactions affect the current budget? There are 3 correct answers to this question. Response: A. Cost element planning **B.** Original budget C. Revenues D. Transfers E. Supplements

ANSWER: BDE

QUESTION NO: 6

Which of the following combination of assignment to an externally-processed activity allows you to carry out capacity planning for your vendors?

DUMPSQUEEN

Please choose the correct answer. Response:

- **A.** Work center and planned work
- **B.** Work center and activity
- C. Activity and task
- D. Work center and vendor

ANSWER: A

QUESTION NO: 7

Your projects consist of WBS elements, several networks, and subnetworks. What are the advantages of new overall network scheduling (CN24N) instead of the old overall network scheduling (CN24)?

There are 3 correct answers to this question. Response:

- A. Scheduling of subnetworks and subordinate internal orders
- B. Introduction of a configurable level concept for the targeted selection of
- C. Scheduling that takes available capacities and material availability into
- **D.** Improve performance through the targeted selection of subnetworks to be
- E. Detailed subnetwork monitor

ANSWER: B D E

QUESTION NO: 8

Which of the available capacity leveling methods for networks/activities allows you to select a particular work center and display a capacity load curve that shows both the capacity requirements and the available capacity?

Please choose the correct answer. Response:

Capacity planning board

- A. Work center planning board
- B. Project planning board
- C. Workforce planning board



QUESTION NO: 9 How can you distinguish between service activities and external activities while accessing the detailed information for seactivities on the external tab page?	
How can you distinguish between service activities and external activities while accessing the detailed information for se	
	ervice
There are 2 correct answers to this question. Response:	
A. Control key	
B. Service exits indicator	
C. Order unit	
D. Cost element	
ANSWER: A B	
QUESTION NO: 10	
What is the transaction code for editing the planning profile?	
Please choose the correct answer. Response:	
A. OPSS	
B. OPDS	
C. OPSB	
D. OPSC	
ANSWER: C	