SAP Certified Associate - SAP Activate Project Manager

SAP C ACTIVATE13

Version Demo

Total Demo Questions: 10

Total Premium Questions: 80

Buy Premium PDF

https://dumpsqueen.com

support@dumpsqueen.com

dumpsqueen.com

\sim			\sim				^ -	. 4
()		-	~	TC:	INI	N		-
w	u	_	-		461		u.	_

What information does the Project Team need before they can correctly estimate the relative size of backlog User Stories?

- A. Available project resources
- B. Overall project schedule
- C. Definition of Done
- **D.** Test Strategy

ANSWER: C

QUESTION NO: 2

Which estimation technique can be used in Agile Delivery Approach to size the User Stories during Sprint Planning?

- A. Product Owner's relative estimate of the effort that will be needed to implement the User Story
- B. Detailed bottom-up effort estimate that breaks each User Story up into hours or shorter tasks
- C. Relative estimate in Ideal Person Days that reflects the best estimate provided by the project team
- D. Detailed bottom-up effort estimate by the Scrum Master in Story Points based on the User Story complexity

ANSWER: C

QUESTION NO: 3

According to the Definition of Done, which activity must be completed for each Sprint?

- **A.** Functionality must be tested in the Production System (PROD)
- **B.** The solution must be built and configured in the development system (DEV)
- C. Functionality must be released to the business
- **D.** End-user training must be delivered

ANSWER: B

_		_					_		-
	18		ST			N		п	1
	Δ.	_	-	ı	4 K I	- 1	v		-

What are some important accelerators (guides, templates) that could help establish the Test Management Process in an SAP S/4HANA project? (Choose two.)

- A. SAP Transformation Navigator
- B. Data Migration Strategy
- C. Test strategy
- D. SAP Support Standards

ANSWER: A C

QUESTION NO: 5

What Solution Operations Framework can customers use to create a joint Business and IT organization?

- A. Business Transformation Management Methodology
- B. SAP Leonardo
- C. SAP Activate
- D. Customer Center of Expertise

ANSWER: D

QUESTION NO: 6

What are the responsibilities of the Product Owner in Release and Sprint Planning? (Choose two.)

- A. Define objectives for each Release
- B. Analyze the functional and technical dependencies between User Stories
- C. Estimate the backlog User Stories
- D. Prioritize backlog User Stories by business priority

ANSWER: A D

QUESTION NO: 7

NA/Initials of the following are exceeded of Decelor to many CAD C/ALIANIA contagned (Chance true)
Which of the following are examples of Ready-to-run SAP S/4HANA systems? (Choose two.)
A. SAP Best Practices Explorer
B. SAP Mission Control Center
C. Fully Activated Appliance
D. Development system with activated SAP Best Practices
ANSWER: C D
QUESTION NO: 8
In which phase will the customer develop a preliminary strategy for building a target Operations and Support organizational model?
A. Discover phase
B. Run phase
C. Prepare phase
D. Explore phase
ANSWER: C
QUESTION NO: 9
In the "New Implementation for SAP S/4HANA" transition path, which systems are part of the project system landscape? (Choose two.)
A. P-system
B. Starter system

ANSWER: C D

C. DEV

D. QAS

QUESTION NO: 10

Ready-to-use Content in SAP Activate includes which of the following? (Choose two.)

- A. Business models from leading companies in each industry sector
- **B.** Project Accelerators
- C. SAP Best Practices
- **D.** Courses delivered by SAP Education

ANSWER: A C