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QUESTION NO: 1

Which customizing activity do you use to integrate capacity planning of an item with financial planning?

A. Define financial integration scenarios 

B. Define portfolio type 

C. Define financial and capacity views 

D. Define financial planning settings 

ANSWER: C 

QUESTION NO: 2

In a existing project management project, all objects have been released and allsubordinatetasks for the checklistitemshave 
been completed.

Why does the status change fail when you try to set the status of the checklist to Finish?

How can you trigger a workflow for a portfolio item?

A. A checklist item is still open 

B. You are missing the authorization for changing the project 

C. At least of the tasks has been configured 

D. The checklist item result is set to not ok 

ANSWER: B D 

QUESTION NO: 3

For which of the following object types can you define questionnaires?

NOTE: There are 2correct answers to this question

A. Initiative 

B. Bucket 

C. Project management project 
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D. Portfolio item 

ANSWER: A D 

QUESTION NO: 4

Which information can be assigned to a business partner in project management?

NOTE: There are 3 correct answers to this question

A. Work centers 

B. Areas and locations 

C. Personal numbers 

D. Production resources or tools (PRT) 

E. SAP users 

ANSWER: B C E 

QUESTION NO: 5

You review the capacity planning values at bucket level in portfolio management.

Which function can you use to view the items that are assigned to a bucket directly in capacity planning?

Include subobjects

A. BCV Reporting 

B. View Chart 

C. Distribution 

ANSWER: A 

QUESTION NO: 6

A WBS element has been created automatically for a project management project. A change is made to the organizational 
unit of the project definition.
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When is the master data of the internal order updated with the change?

A. Upon the next transfer 

B. Upon release of the project 

C. Upon release of the WBS element 

D. Upon the next cost planning run 

ANSWER: A 

QUESTION NO: 7

Which cost planning process can you use at item level?

NOTE: There are 2correct answers to this question.

A. Integrated cost planning 

B. Hierarchical cost planning 

C. Manual cost planning 

D. Rollup of cost planning 

ANSWER: A C 

QUESTION NO: 8

What is the PR/PLAN_INI_PREP report used for?

A. To create financial and capacity categories and groups based on customizing 

B. To upload financial data from Microsoft Excel 

C. To transfer costs from accounting objects to PPM 

D. To transfer recoded time from CATS to PPM 

ANSWER: A 

QUESTION NO: 9
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You want to confirm your work hours to tasks with the cross-Application time sheet (SAP

CATS). When you enter the time sheet (CAT2) your list is empty.

What could be the reason for this?

NOTE: There are2correct answers to this question.

A. Your role and business partner are assigned to task that have the created status 

B. Your role and business partner are assigned to tasks that have the in process status 

C. Your personal number is not assigned to a business partner 

D. Your user is not assigned to a business partner 

ANSWER: A C 

QUESTION NO: 10

What must you configure to view portfolio item data in project management projects?

A. Set the project management flag to active in customizing for the linking item type 

B. Set the business content data source for portfolio management in customizing 

C. Set the objects link flag to active in customizing for the project management structure 

D. Set the portfolio management flag to active in customizing for the project type 

ANSWER: D 
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